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Mr. Gary Miller

Superfund Division, Region 6 (6SF-AP)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: July 2007 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAO and the Statement of Work (SOW) attached thereto). As discussed in
our telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15™ of the following month as required in Paragraph 53 of the UAO, rather than
by the 10" of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

e RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan including:

o Subtask 6.3 — Laboratory analyses of soil samples from five background
locations within the City of Freeport right-of-way immediately south of
Marlin Avenue were completed. Validation of the data from these analyses
was partially completed.

o Subtask 6.5 Laboratory analyses of Phase 2 groundwater samples, and a
soil sample from the boring for monitoring well ND3MW29 were completed.
Validation of the data from these analyses was partially completed.

o Subtask 6.8 —The pathway-specific risk assessment for the fish ingestion
pathway submitted to EPA on March 20, 2007 was revised to incorporate
EPA comments provided on June 29, 2007. The revised risk assessment was
submitted on July 18, 2007. L S
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2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month — The
following data were received or generated during the previous month:

e Unvalidated analytical laboratory reports for the background soil sample analyses
described above are provided in electronic form on the enclosed DVD.

e Unvalidated analytical laboratory reports for the Phase 2 groundwater sample
analyses described above are provided in electronic form on the enclosed DVD.

e Unvalidated analytical laboratory reports for the soil sample from the boring for
monitoring well ND3MW29 analyses described above are provided in electronic
form on the enclosed DVD.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for
the next two months:

e RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan (weather and access permitting) including:

o Subtask 6.3 — Soil investigation — to be continued through analytical data
validation, and data evaluation.

o Subtask 6.5 — Groundwater/NAPL investigation — to be continued through
analytical data validation, and data evaluation.

o Subtask 6.6 — Surface water investigation — to be continued through
analytical data evaluation.

o Subtask 6.7 — Sediment investigation — to be continued through analytical
data evaluation.

4, Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 50% complete. No delays were encountered this month.

Thank you for the opportunity to submit this status report. Should you have any questions,
do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer
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cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Robert L. Iuliucci - Sequa Corporation
Mr. Brent Murray — Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP



